



UPDATED 7/25/2018

Building Exterior Repair Projected Schedule

Dates	Location	Activities
February 26, 2018 – March 23, 2019	L & PH Levels	Mobilize, prep, spall repair, caulk and paint
June 15 – July 27, 2018	Drop 10	Mobilize, prep, spall repair, caulk and paint
July 30 – Aug 20, 2018	Drop 16	Mobilize, prep, spall repair, caulk and paint
May 15 – August 28, 2018	Drop 8	Mobilize, prep, spall repair, caulk and paint
May 15 – August 17, 2018	Drop 15	Mobilize, prep, spall repair, caulk and paint
May 17 – August 15, 2018	Drop 25	Mobilize, prep, spall repair, caulk and paint and bird net
May 29 – August 15, 2018	Drop 30	Mobilize, prep, spall repair, caulk and paint
May 29 – August 15, 2018	Drop 29	Mobilize, prep, spall repair, caulk and paint
July 23 – August 17, 2018	Drop 23	Mobilize, prep, spall repair, caulk and paint and bird net
August 15 – September 14, 2018	Drop 22	Mobilize, prep, spall repair, caulk and paint and bird net
September 15 – October 10, 2018	Drop 28	Mobilize, prep, spall repair, caulk and paint
August 20 – September 21, 2018	Drop 26	Mobilize, prep, spall repair, caulk and paint
August 20 – September 21, 2018	Drop 27	Mobilize, prep, spall repair, caulk and paint
August 20 – November 15, 2018	Drop 24	Mobilize, prep, spall repair, caulk and paint
August 20 – September 21, 2018	Drop 20	Mobilize, prep, spall repair, caulk and paint and bird net
August 27 – September 28, 2018	Drop 19	Mobilize, prep, spall repair, caulk and paint and bird net
September 24 – October 26, 2018	Drop 17	Mobilize, prep, spall repair, caulk and paint
September 3 – January 18, 2019	Drop 21	Mobilize, prep, spall repair, caulk and paint
November 5, 2018 – March 8, 2019	Drop 18	Mobilize, prep, spall repair, caulk and paint
June 31, 2018 – October 19, 2018	Garage	Mobilize, prep, spall repair, caulk and paint
March 25 – 29, 2019	Demobilize	

