



Building Exterior Repair Projected Schedule

Dates	Location	Activities
February 26, 2018 – March 23, 2019	L & PH Levels	Mobilize, prep, spall repair, caulk and paint
June 12 – October 26, 2018	Drop 8	Mobilize, prep, spall repair, caulk and paint
September 5 – October 26, 2018	Drop 23	Mobilize, prep, spall repair, caulk and paint
August 15 – November 16, 2018	Drop 22	Mobilize, prep, spall repair, caulk and paint and bird net
January 2 – February 15, 2019	Drop 28	Mobilize, prep, spall repair, caulk and paint
October 26, 2018 – January 31, 2019	Drop 26	Mobilize, prep, spall repair, caulk and paint
October 26, 2018 – January 31, 2019	Drop 27	Mobilize, prep, spall repair, caulk and paint
October 1, 2018 – January 1, 2019	Drop 24	Mobilize, prep, spall repair, caulk and paint
October 26 – December 20, 2018	Drop 20	Mobilize, prep, spall repair, caulk and paint and bird net
November 19, 2018 – January 1, 2019	Drop 19	Mobilize, prep, spall repair, caulk and paint and bird net
January 3 – February 7, 2019	Drop 17	Mobilize, prep, spall repair, caulk and paint
October 26, 2018 – January 31, 2019	Drop 21	Mobilize, prep, spall repair, caulk and paint
January 5, 2019 – April 5, 2019	Drop 18	Mobilize, prep, spall repair, caulk and paint
June 31, 2018 – December 24, 2018	Garage	Mobilize, prep, spall repair, caulk and paint
May 1 - 10, 2019	Demobilize	

