


Building Exterior Repair Projected Schedule

<u>Dates</u>	<u>Location</u>	<u>Activities</u>
February 26 – March 23, 2019	L & PH Levels	Mobilize, prep, spall repair, caulk and paint
January 11 – March 30, 2019	Drop 28	Mobilize, prep, spall repair, caulk and paint
January 11 – February 22, 2019	Drop 26	Mobilize, prep, spall repair, caulk and paint
January 11 – February 22, 2019	Drop 27	Mobilize, prep, spall repair, caulk and paint
January 11 – February 22, 2019	Drop 24	Mobilize, prep, spall repair, caulk and paint
January 11 – February 8, 2019	Drop 20	Mobilize, prep, spall repair, caulk and paint and bird net
January 21 – February 28, 2019	Drop 19	Mobilize, prep, spall repair, caulk and paint and bird net
February 11 – March 22, 2019	Drop 17	Mobilize, prep, spall repair, caulk and paint
February 11 – March 29, 2019	Drop 21	Mobilize, prep, spall repair, caulk and paint
January 11 – March 29, 2019	Drop 18	Mobilize, prep, spall repair, caulk and paint
February 18 – March 31, 2019	Garage	Mobilize, prep, spall repair, caulk and paint
January 11 – May 31, 2019	Demobilize	



Dear Residents,

Happy New Year!

Thank you for your patience and understanding during this very important project. Above is the updated overall project schedule.

**Thank You,
Management**