



## Building Exterior Repair Projected Schedule Changes in Yellow

<u>Dates</u>	<u>Location</u>	<u>Activities</u>
February 26 – March 1, 2018	Drop 5	Paint
February 26 – March 1, 2018	Drop 9	Prep, spall repair, caulk and paint
February 26 – March 16, 2018	Mauka catwalks and fire exit doors	Paint
February 26 – March 23, 2018	Drop 11	Mobilize, prep, spall repair, caulk and paint
February 26, 2018 – March 23, 2019	L & PH Levels	Mobilize, prep, spall repair, caulk and paint
March 1 – March 16, 2018	Drop 10	Mobilize, prep, spall repair, caulk and paint
March 1 – March 23, 2018	Drop 12	Mobilize, prep, spall repair, caulk and paint
March 5 – 30, 2018	Drop 14	Mobilize, prep, spall repair, caulk and paint
<del>March 26-Apr 13</del> <b>May 29 – June 20, 2018</b>	Drop 16	Mobilize, prep, spall repair, caulk and paint
<del>March 26-May 28</del> <b>May 15 – August 28, 2018</b>	Drop 8	Mobilize, prep, spall repair, caulk and paint
<del>Apr 13-Jun 8</del> <b>May 15 – June 29, 2018</b>	Drop 15	Mobilize, prep, spall repair, caulk and paint
<del>Apr 16-May 4</del> <b>May 17 – June 8, 2018</b>	Drop 25	Mobilize, prep, spall repair, caulk and paint
<del>Oct 14-Nov 15</del> <b>May 29 – June 22, 2018</b>	Drop 30	Mobilize, prep, spall repair, caulk and paint
<del>Oct 15-Nov 12</del> <b>May 29 – June 22, 2018</b>	Drop 29	Mobilize, prep, spall repair, caulk and paint
June 11 – 29, 2018	Drop 23	Mobilize, prep, spall repair, caulk and paint
June 18 – July 6, 2018	Drop 22	Mobilize, prep, spall repair, caulk and paint
<del>Oct 1-22</del> <b>June 18 – July 10, 2018</b>	Drop 28	Mobilize, prep, spall repair, caulk and paint
<del>Sept 3-28</del> <b>June 22 – July 15, 2018</b>	Drop 26	Mobilize, prep, spall repair, caulk and paint
<del>Sept 5-Oct 10</del> <b>June 22 – July 15, 2018</b>	Drop 27	Mobilize, prep, spall repair, caulk and paint
<del>June 12-Aug 13</del> <b>June 29 – September 10, 2018</b>	Drop 24	Mobilize, prep, spall repair, caulk and paint
July 2 – 20, 2018	Drop 20	Mobilize, prep, spall repair, caulk and paint
July 9 – 27, 2018	Drop 19	Mobilize, prep, spall repair, caulk and paint
August 6 – 31, 2018	Drop 17	Mobilize, prep, spall repair, caulk and paint
August 15 – October 19, 2018	Drop 21	Mobilize, prep, spall repair, caulk and paint
October 22, 2018 – February 22, 2019	Drop 18	Mobilize, prep, spall repair, caulk and paint
November 15, 2018 – February 9, 2019	Garage	Mobilize, prep, spall repair, caulk and paint
March 25 – 29, 2019	Demobilize	

