INTERIOR GARAGE REPAIR SCHEDULE - PERIMETER ONLY

April 15- 19 April 22 - 26 Apr 29 - May 3
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On Monday, 03/11/19, Seal Masters will begin con-
198
332

crete repair work on the interior of the second-level

garage. Repairs to this level will take approximately - MAIN 333 £
3 months. Parking stalls will be rehabilitated in N 5 it
blocks of five, and each block will take five working L LOBBY s 201
days to complete. WHILE YOUR STALL IS BEING RE- 335 202
PAIRED, YOU WILL BE ASSIGNED A NEW STALL FOR 203
FIVE WORKING DAYS. YOU WILL NOT BE ABLE TO 336 204
ACCESS A STALL THAT IS UNDERGOING REPAIRS AT 337 205

ANY TIME, EVEN AT NIGHT. If your stall is on the
perimeter of the second-level garage, please con-

sult the above schedule to determine when the pro- P L EAS E R EA D
ject will affect you.

Mabhalo for your understanding.




