


1350 Ala Moana

Building Exterior Repair Schedule

<u>Dates</u>	<u>Location</u>	<u>Activities</u>
July 10 – August 4, 2017	Drop 1	Prep, caulk and repaint
July 14, 2017	Drop 1	Pressure wash walls, ceiling, and ledges. All windows must be closed.
July 10 – August 31, 2017	Drop 2	Prep, caulk and repaint
August 7 – September 22, 2017	Drop 3	Prep, caulk and repaint
<i>September 4, 2017</i>	<i>Labor Day</i>	<i>Holiday - No Work</i>
September 5 – December 8, 2017	Drop 5	Prep, caulk and repaint
September 5 – October 31, 2017	Drop 4	Prep, caulk and repaint
September 25 – November 17, 2017	Drop 6	Prep, caulk and repaint



Dear Residents,

Work hours are from 7:30am to 4:00pm, Monday through Friday. There will be loud jackhammering and grinding noises throughout the day. Please keep the windows closed on the stacks where the swing stage is located to prevent dust from entering the units and keep your curtains drawn for privacy as workmen and consultants will be passing by each unit daily. Please observe all cordoned off areas and abide by all warning signage.

Thank you,
Seal Masters of Hawaii