




1350 ALA MOANA

# Building Exterior Repair Schedule

<u>Dates</u>	<u>Location</u>	<u>Activities</u>
October 1 – 5, 2018	Drop 29 & 30	Caulk and paint
Scaffolding equipment will remain on the Mauka side of L7 through October 5 <sup>th</sup> .		
October 1 – 31, 2018	09 & 11 Stack (L5 & L7)	Bird nets
October 1 – 17, 2018	Drop 8	Spall repair, caulk and paint
October 1 – 18, 2018	Drop 23	Prep, spall repair, caulk, paint and bird nets
October 1 – January 1, 2019	Garage	Prep, spall repair, caulk and paint
October 1– January 1, 2019	Drop 24	Mobilize, prep, spall repair, caulk and paint
October 1 – 31, 2018	05, 07 & 09 Stack (L3 & L5)	Bird nets
October 1 – 12, 2018	L1/PH1	Concrete Repair and Waterproofing
October 1 – November 16, 2018	Drop 22	Mobilize, prep, spall repair, caulk, paint and bird nets



Dear Residents,

Work hours are from 8:00am to 4:30pm, Monday through Friday. There will be loud jackhammering and grinding noises throughout the day. Please keep the windows closed on the stacks where the swing stage is located to prevent dust from entering the units and keep your curtains drawn for privacy as workmen and consultants will be passing by each unit daily. Please observe all cordoned off areas and abide by all warning signage.

If you have any concerns with the work that has been performed on your lanai, please contact Meti Rama at 841-7602 or [meti@sealmastershawaii.com](mailto:meti@sealmastershawaii.com).