




1350 ALA MOANA

Building Exterior Repair Schedule

<u>Dates</u>	<u>Location</u>	<u>Activities</u>
November 26 – 30, 2018	Drop 8	Punchlist Repairs & Demobilize
November 26 – January 1, 2019	Garage	Prep, spall repair, caulk and paint
November 26 – January 1, 2019	Drop 24	Prep, spall repair, caulk and paint
November 26 – November 30, 2018	02 Stack (Bedroom)	Bird nets
November 26 – 30, 2018	L1/PH1, L2/PH2	Paint
November 26 – December 7, 2018	Drop 22	Prep, spall repair, caulk, paint and bird nets
November 30 – December 21, 2018	Drops 26 & 27	Mobilize, prep, spall repair, caulk, paint and bird nets
November 26, 2018 – January 31, 2019	Drop 21	Prep, spall repair, caulk, paint and bird nets
November 26 – December 15, 2018	Drop 20	Mobilize, prep, spall repair, caulk, paint and bird nets



Dear Residents,

Work hours are from 8:00am to 4:30pm, Monday through Friday. There will be loud jackhammering and grinding noises throughout the day. **Please keep the windows closed on the stacks where the swing stage is located to prevent dust from entering the units and keep your curtains drawn for privacy as workmen and consultants will be passing by each unit daily.** Please observe all cordoned off areas and abide by all warning signage.

If you have any concerns with the work that has been performed on your lanai, please contact Meti Rama at 841-7602 or meti@sealmastershawaii.com.