




1350 ALA MOANA

Building Exterior Repair Schedule

<u>Dates</u>	<u>Location</u>	<u>Activities</u>
December 3 – 5, 2018	Drop 8	Cleanup & Demobilize
December 3, 2018 – January 18, 2019	Garage	Prep, spall repair, caulk and paint
December 3, 2018 – January 18, 2019	Drop 24	Prep, spall repair, caulk and paint
December 3 – 7, 2018	02 Stack (Bedroom)	Bird nets
December 3 – 30, 2018	L1/PH1, L2/PH2	Paint
December 3 – 14, 2018	Drop 22	Prep, spall repair, caulk, paint and bird nets
December 6, 2018 – January 25, 2019	Drops 26 & 27	Mobilize, prep, spall repair, caulk, paint and bird nets
December 3, 2018 – January 31, 2019	Drop 21	Prep, spall repair, caulk, paint and bird nets
December 3, 2018 – January 18, 2019	Drop 20	Mobilize, prep, spall repair, caulk, paint and bird nets



Dear Residents,

Work hours are from 8:00am to 4:30pm, Monday through Friday. There will be loud jackhammering and grinding noises throughout the day. **Please keep the windows closed on the stacks where the swing stage is located to prevent dust from entering the units and keep your curtains drawn for privacy as workmen and consultants will be passing by each unit daily.** Please observe all cordoned off areas and abide by all warning signage.

If you have any concerns with the work that has been performed on your lanai, please contact Meti Rama at 841-7602 or meti@sealmastershawaii.com.