




1350 ALA MOANA

Building Exterior Repair Schedule

<u>Dates</u>	<u>Location</u>	<u>Activities</u>
April 29 – May 31, 2019	Garage	Prep, spall repair, caulk and paint
April 29 – May 10, 2019	Drop 24	Prep, spall repair, caulk and paint
April 29 – May 17, 2019	Drop 21	Prep, spall repair, caulk & paint
April 29 – May 10, 2019	Drop 19	Painting
April 29 – May 24, 2019	Drop 18	Concrete Repair, Caulk, and Paint
April 29 – May 10, 2019	PH 6/L6	Concrete Repair, Caulk, and Paint
April 29 – May 17, 2019	Drop 17	Concrete Repair, Caulk, and Paint



Dear Residents,

Work hours are from 8:00am to 4:30pm, Monday through Friday. There will be loud jackhammering and grinding noises throughout the day. **Please keep the windows closed on the stacks where the swing stage is located to prevent dust from entering the units and keep your curtains drawn for privacy as workmen and consultants will be passing by each unit daily.** Please observe all cordoned off areas and abide by all warning signage.

If you have any concerns with the work that has been performed on your lanai, please contact Meti Rama at 841-7602 or meti@sealmastershawaii.com.