




1350 ALA MOANA

Building Exterior Repair Schedule

<u>Dates</u>	<u>Location</u>	<u>Activities</u>
May 20 – June 30, 2019	Garage	Prep, spall repair, caulk and paint
May 20 – 24, 2019	Drop 24	Painting
May 20 – 31, 2019	Drop 21	Painting
May 20 – June 30, 2019	Drop 18	Concrete Repair, Caulk, and Paint
May 20 – 24, 2019	PH 6/L6	Concrete Repair, Caulk, and Paint
May 20 – June 7, 2019	Drop 17	Concrete Repair, Caulk, and Paint
May 20 – June 14, 2019	Drop 28	Concrete Repair, Caulk, and Paint
<i>May 27, 2019</i>	<i>No Work – Memorial Day Observed</i>	



Dear Residents,

Work hours are from 8:00am to 4:30pm, Monday through Friday. There will be loud jackhammering and grinding noises throughout the day. **Please keep the windows closed on the stacks where the swing stage is located to prevent dust from entering the units and keep your curtains drawn for privacy as workmen and consultants will be passing by each unit daily.** Please observe all cordoned off areas and abide by all warning signage.

If you have any concerns with the work that has been performed on your lanai, please contact Meti Rama at 841-7602 or meti@sealmastershawaii.com.